

Case Study

MMG

RXP worked with MMG to deliver a lean portfolio management function to forecast and govern a \$200m+ IT portfolio



Client

MMG Group, Melbourne

Challenge

With rapid growth and expansion, MMG Group was facing increasing challenges in forecasting, governance and management of their ever growing IT projects portfolio.

With over \$200m of IT initiatives in progress across the organisation, MMG required a partner who could not only deliver a governance and delivery framework, but could also work with their staff and stakeholders to ensure it's adoption and smooth transition.

Our Work

The team applied our Lean Agile Framework, kicking off a Quick Start process which allowed MMG to identify, prioritise, and cost all strategic initiatives in less than a day. Following this we implemented a highly visible card wall to show the status of every planned initiative. We also set up an Initiative Brief process which used a Powerful Page approach to validate new initiatives in less than a couple of hours.

Once the processes were put in place, our team coordinated weekly project management standups to keep the delivery of initiatives on track. We also conducted fortnightly executive stand-ups and retrospectives to ensure organisational support for IT initiatives.

Awareness sessions were also conducted to help ensure ready adoption of IT initiatives as they were deployed.

Outcome

MMG have now been running these processes for over 2 years and have achieved:

- Early and rapid identification of initiatives.
- Reduced cycle time for approving and starting new initiatives (under 2 weeks)
- · Zero initiatives bypassing process.
- Greater clarity and visibility of the portfolio end to end for management and staff.
- Greater engagement / collaboration with IT and business stakeholders.
- Ability to respond quickly to changing business priorities

Contact

RXP Services Limited

Address: Level 15, 31 Queen Street

Melbourne, Australia 3000

Phone: +61(3) 8630 5800
Email: info@rxpservices.com

